

Abstract

Now a day, high building construction is more important for development in Thailand. The collection of all problems during the processes of construction was implemented for solving these problems. The management for control the factors mew, money, materials, machine and time can improved the quality of construction. The Tempo Grand Sathorn - Wutthakat is the project that managed by The Prebuild co.,tld, The Project was the case study for finding the problem to resolve. The objective of this study is to compile the various problems encountered in the construction of high – rise building.

Keywords : high building, construction, problem, management